





## Amador County Collaborative Ingress/Egress and Education Project

In 2019 the AFSC received funding, from CalFire Wildfire Prevention grant program, to continue developing of evacuation map planning, assist FireWise Communities, and implement roadside vegetation clearing on 60 miles of private and public road.

In 2022 the AFSC received additional funding, from CalFire Wildfire Prevention grant program, to treat an additional 40 miles of road.


In 2022, the AFSC and Amador County received the Amador County Evacuation Improvement grant, to treat an additional 11 miles of road.

Through the uses of priority evacuation mapping and community submitted projects that AFSC will treat 111 miles of Amador County roads prior to March 2025.


## Completed Projects

- In 2022/2023 a total of 160.68 acres of treatment along roadways was completed to improve ingress/egress.
- + Roughly 22 miles of Public Roads were treated
- +Roughly 11.2 miles of Private Roads were treated
- +Amador County Public Works followed behind treatment crews and applied herbicide on the 106 acres of area treated along public roads.

### 2022-2023 INGRESS/EGRESS PROJECTS




#### Completed AFSC Ingress/Egress Projects




## **Current Projects**

- + Currently 3 private contractors are working on treating Public Roads throughout Amador County.
- \*There are 57.74 miles of Public Roads that are contracted to be treated.
- + Work started in Early January 2024
- + Work is anticipated to be completed by July 2024
- + Amador County Public Works plans to continue to followed behind treatment crews and applied herbicide.
  - + County may need assistance with the purchasing of herbicide.






#### In Progress AFSC Ingress/Egress Projects




## Program Budget

|                                                                                 |                          |                 |                    |                 |                    | <u>Remaining</u><br><u>Advance or</u> |                 |                  |
|---------------------------------------------------------------------------------|--------------------------|-----------------|--------------------|-----------------|--------------------|---------------------------------------|-----------------|------------------|
|                                                                                 | <u>Grant</u>             | <u>Amount</u>   |                    | <u>Indirect</u> | <u>Grant Funds</u> | <u>Advance</u>                        |                 | <u>Amount</u>    |
| /// //Grant Info                                                                | <u>Period</u>            | <u>Awarded</u>  | <b>Direct Cost</b> | <u>Cost</u>     | Spent to Date      | <u>Requested</u>                      | <u>Invoiced</u> | <u>remaining</u> |
| Ingress/Egress (CalFire)<br>5GG19102<br>(EXTENSION APPROVED)                    | 5/13/2020 -<br>3/1/2025  | \$ 1,044,296.00 | \$ 949,360.00      | \$ 94,936.00    | \$ 515,845.62      | \$ 38,560.40                          | \$ -            | \$ 528,450.38    |
| Ingress/Egress Phase 2<br>5GA21119                                              | 6/2/2022 -<br>03/15/2025 | \$ 600,000.00   | \$ 545,455.00      | \$ 54,545.00    | \$ -               |                                       |                 | \$ 600,000.00    |
| Amador County Evac<br>Improvement - (CalFire)<br>5GG21101<br>(EXTENSION DENIED) | 6/14/2022 -<br>3/15/2024 | \$ 379,982.40   | \$ 335,000.00      | \$ 44,982.40    | \$ 87,493.36       | \$ 6,586.64                           |                 | \$ 292,489.04    |

#### **PROGRAM GRANT FUNDS**



#### **AVAILABLE GRANT FUNDS**




## Program Budget

#### **REMAINING GRANT FUNDS**



#### **PROGAM GRANT FUNDS**



## Program Deliverables

## PROGRAM DELIVERABLES (MILES TREATED)



#### What's Next?

- +Release RFP for next private roads phase
- + Working with County on developing maintenance schedule for County Roads
- +Develop better mapping protocol for tracking completed work and scheduling maintenance needs
- +Develop/discuss funding herbicide application budget for County/Roads
- +Communities identify priority road sections. AFSC will work with communities to get Rights of Entry for properties along all roadways. This is an incredibly time consuming and important part of the project.

# Collecting Community Input

www.amadorfiresafe.org/project-proposals



#### Project Submittal Form

Volcano Communicat

(Behind to the 19888 Churc'

Please submit this form to the AFSC: P.O. Box 1055, Pine Grove, CA 95665 AmadorFireSafe@gmail.com

| Proposer Contact Information: |                                      | Date Submitted:         |                                           |  |  |  |
|-------------------------------|--------------------------------------|-------------------------|-------------------------------------------|--|--|--|
| Name                          | Address                              | Phone #                 | Email Address                             |  |  |  |
| Proposed Project Locatio      | n (Attach a map to this form with    | project area highligh   | nted):                                    |  |  |  |
| Proposed Action:              |                                      |                         |                                           |  |  |  |
| What are the needs for th     | nis project (i.e. funding, guidance, | community support       | , etc.)?                                  |  |  |  |
| Does your community ha        | ve a road association or homeow      | ners' association, if s | o what is it called?                      |  |  |  |
| Benefits (quantify benefi     | ts, such as: number of parcels/res   | idents benefitting fr   | om work, acreage protected:               |  |  |  |
|                               |                                      |                         |                                           |  |  |  |
| How will the project be n     | naintained over the next 10 years    | ?:                      |                                           |  |  |  |
|                               | to the AFSC board meeting to dis     | cuss 3 <sup>rc</sup>    | AFSC Board Meeting Wednesday of the Month |  |  |  |

Check out the AFSC website to see examples of past projects

www.AmadorFireSafe.org



Thank You! Amanda Watson

AmadorFireSafe@gmail.com

www.AmadorFireSafe.org